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DUKE ENERGY CAROLINAS, LLC AND DUKE ENERGY PROGRESS, LLC (DEP) 
  

Request: 
 
For DEP, please provide a project development timeline to engineer and build the identified need 
in 2026 for 457 MW of CT capacity as shown in its Winter LCR table associated with the Base 
Case with Carbon Policy portfolio. 
 
Response: 
 
DEP has not selected a site for the need identified in the RFP.  Below is a generic timeline for 
development of a CT project to fill a winter 2026 need. 
  
Conduct RFP:                                Q4 2021 
RFP Award:                                   Q3 2022 
Submit Preliminary CPCN:           Q3 2022 
Submit CPCN:                               Q1 2023 
Receive CPCN Order:                   Q3 2023 
Full Release Eqpt/EPC                  Q3 2023 
Mobilize:                                       Q1 2024 
In-Service:                                     Q4 2025 
  
Responsible Person (name and title): Robert Niehaus, Project Director, Project Management and 
Construction 
  
 

 

AC
C
EPTED

FO
R
PR

O
C
ESSIN

G
-2021

April26
2:27

PM
-SC

PSC
-2019-224-E

-Page
1
of1


	NC Public Staff
	DUKE ENERGY CAROLINAS, LLC AND DUKE ENERGY PROGRESS, LLC (DEP)


